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State of Maryland Month: June
Procurement Agency Activity Report Year: 2017
Reporting Agency: Department of General Services

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 1-A/E $725,022.00 MCCBL 2013, Item 009 12/07/16; Item 5-AE

Using Agency Contractor Name, City State Contract Identifier & Project Title
BA-699-130-001 — Design for the Restoration,
Department of General Services Ziger/Snead, LLP Renovation and Tenant Fit-Up of the Historic
Historic Annapolis Post Office Baltimore, MD Annapolis Post Office

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order will provide for additional Architectural and Engineering Services as required to perform additional field investigation and testing
to inform design solutions for the Historic Annapolis Post Office.

Complete Below - Contract Modifications Onl
Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Decrease All New Contract Amount
Value of Mod. 2. Original Contract Mods to Original Contract

June 6, 2017,
Item 23-E-003 $36,723.00 5.06% 6.16% $769,703.00

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 2-C-MOD $85,570,000.00 Using Agency Funds 10/07/15; Item 23-E-006

Using Agency Contractor Name, City State Contract Identifier & Project Title
ED-000-971-128 - Construction Management at
Maryland Department of Education Gilbane Building Company Risk Services at the Enoch Pratt Free Library
Enoch Pratt Free Library Laurel, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order will cover the cost of all labor and materials for additional fire proofing of existing steel structure for the 7 stack and the North
and East quadrants of phase I.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Decrease All New Contract Amount
Value of Mod. 17. Original Contract Mods to Original Contract

June 6, 2017,

Item 23-E-006 $160.400.00 0.19% 0.80%

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval

DGS Date and Agenda Item

Item 3-C-MOD N/A N/A $85,570,000.00 Using Agency Funds 10/07/15; Item 1-C

Using Agency Contractor Name, City State Contract Identifier & Project Title

ED-000-971-128 - Construction Management at
Maryland Department of Education Gilbane Building Company Risk Services at the Enoch Pratt Free Library
Enoch Pratt Free Library Laurel, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order will covers the cost for all labor and materials for additional BGE requirements to accommodate the new transformer.

Complete Below - Contract Modifications Onl
Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Decrease All New Contract Amount
Value of Mod. 18. Original Contract Mods to Original Contract

June 6, 2017;

Item 23-E-007 $182,825.00 0.21% 1.01% $86,437,378.00

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification, M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




Page 2

State of Maryland Month: June
Procurement Agency Activity Report Year: 2017
Reporting Agency: Department of General Services

Item & Category Method | # Bids Original Contract Amount Fund Source DPRB Award Approval
DGS Date and Agenda Item
Item 4-C $39,743.60 Using Agency Funds 06/06/17; Item 23-M-001

Using Agency Contractor Name, City State Contract Identifier & Project Title
SG-355-170-003 - Replace Roof, Jamison
Department of Genera; Services AK.J., Inc. Building

Spring Grove Hospital Center Stevensville

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This contract provide all the cost to replace the shingle roof on the Jamison Building at Spring Grove Hospital Center.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Decrease All New Contract Amount
Value of Mod. Original Contract Mods to Original Contract

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 5-C $44,850.00 Using Agency Funds 06/13/17; Item 24-M-001

Using Agency Contractor Name, City State Contract Identifier & Project Title
KB-625-170-003 - Evaporator and Condenser
Department of General Services M.S. Johnston Co., Inc. Replacement

MCI Hagerstown (Warehouse) Hagerstown, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This contract will cover the replacement of the evaporator and condenser at Maryland Correctional Institution in Hagerstown.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Decrease All New Contract Amount
Value of Mod. Original Contract Mods to Original Contract

Item & Category Method | # Bids Original Contract Amount Fund Source DPRB Award Approval

DGS Date and Agenda Item

Item 6-C-MOD N/A N/A $107,620.00 Using Agency Funds 01/17/17; Item 03-M-001

Using Agency Contractor Name, City State Contract Identifier & Project Title
BA-681-170-003 - Exterior Painting

Department of General Services Excel Painting Company, Inc.

James Senate and Central Services Baltimore, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order will cover the cost for all labor and material for the James Senate building - Prep and Paint cupola, Clean all gutters and the
Central Service Building - repair rotten balcony wood.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Decrease All New Contract Amount
Value of Mod. 1. Original Contract Mods to Original Contract
June 13, 2017,

Item 24-M-002 $43,305.36 40.24% 40.24% $150,925.36

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




Page 3 State of Maryland Month: June
Procurement Agency Activity Report Year: 2017
Reporting Agency: Department of General Services

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 7-C-MOD $443,013.71 Using Agency Funds 01/04/17; Appendix Al

Using Agency Contractor Name, City State Contract Identifier & Project Title
BA-495-160-001 — Emergency Mold
Department of General Services Popowski Brothers, Inc. ta PBI Restorations | Remediation and Building Repairs
Maryland State Archives Hunt Valley, MD
Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -

This contract will cover the cost to furnish all labor, equipment, and supervision, necessary to condition the Maryland State Archive Building
research room and adjoining area air quality with the use of twenty three (23) portable dehumidifying units for a period of thirty (30) days. The
contractor is also to remediate mold from the failing mechanical duct insulation joint seam at the basement and third floor mechanical rooms. This
item and 9-C-MOD are close in time and similar in nature. Therefor they are being reported on the PAAR; Combined Value $55,300.91

Complete Below - Contract Modifications Onl
Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Decrease All New Contract Amount
Value of Mod. 18. Original Contract Mods to Original Contract

June 13, 2017;
Item 24-M-004 $27,998.80 6.32% 223.92% $1,423,543.24

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 8-C-MOD N/A N/A $443,013.71 Using Agency Funds

Using Agency Contractor Name, City State Contract Identifier & Project Title
BA-495-160-001 - Emergency Mold Remediation
Department of General Services Popowski Brothers, Inc. ta PBI Restorations | and Building Repairs

Maryland State Archives Hunt Valley, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -

This contract will provide all means, methods, and materials to install masonry through wall flashing and other flashing at the window heads above
Roof “I”” as per Hoffmann Architects SK-1A, SK 1B, SK-1C, SK-2. The contractor is also to repair six (6) exhaust fans, numbers 6, 7, 7, 11, 13, 15
and to trouble shoot exhaust fans 21 and 22. This work is directed by the Whitman, Requardt and Associates Mold Remediation Study to prevent
future mold growth. See language in 8-C-MOD above.

Complete Below - Contract Modifications Only
Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Decrease All New Contract Amount
Value of Mod. 19. Original Contract Mods to Original Contract

June 13, 2017,
Item 24-M-005 $27,302.11 6.61% 231.43% $1,450,845.35

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 9-S $228,300.00 (3 years) DGS Operating Funds 06/12/13; Item 6-M

Using Agency Contractor Name, City State Contract Identifier & Project Title
001B7400293 - Fire Alarm/Suppression
Department of General Services Advanced Fire Protection Systems, LLC Maintenance

Annapolis Public Buildings & Grounds Baltimore, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
The State is exercising the second renewal option on a contract to provide Fire Alarm/Suppression System Maintenance for the Annapolis and
Crownsville facilities, and add maintenance for an additional facility.

Complete Below - Contract Modifications Only
Modification Date: Value Option 2 % Increase this Opt to Cumulative % Decrease All | New Contract Amount
Original Contract Opt to Original Contract

June 13, 2017;
Item 24-S-001 $76,100.00 5% 12.97% $380,500.00

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




Page 4 State of Maryland Month: June

Procurement Agency Activity Report Year: 2017
Reporting Agency: Department of General Services

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval

DGS Date and Agenda Item

Item 10-C-MOD N/A N/A $6,948,370.00 Using Agency Funds 08/05/15; Item 4-C

Using Agency Contractor Name, City State Contract Identifier & Project Title
VC-002-130-002 - Expansion of Burial Capacity,

Department of Veterans Affairs Urban N. Zink Contractor, Inc. PH. III

Crownsville Veterans Cemetery Chase, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order will provide all labor and material to install the new water line and make the changes as detailed within the irrigation redesign
(IG101).

Complete Below - Contract Modifications Only
Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Decrease All New Contract Amount
Value of Mod. 13. Original Contract Mods to Original Contract

June 20, 2017;
Item 25-E-010 $31,051.50 0.45% 2.46% $7,119,481.04

Item & Category Method | # Bids Original Contract Amount Fund Source DPRB Award Approval
DGS Date and Agenda Item
Item 11-C $27,750.00 Using Agency Funds 06/20/17; Item 25-M-001

Using Agency Contractor Name, City State Contract Identifier & Project Title
KO-000-170-003 - AHU and Condenser
Department of General Services ASN-General Contracting Engineering & Replacement

Eastern Correctional Institution (Gate House) Construction Services, Inc.

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This contract will cover the cost of the replacement of the air handling unit and condenser at Eastern Correctional Institution.

Complete Below - Contract Modifications Onl
Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Decrease All New Contract Amount
Value of Mod. Original Contract Mods to Original Contract

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 12-C-MOD N/A N/A $1,264,565.00 Using Agency Funds 06/22/16; Item 2-M

Using Agency Contractor Name, City State Contract Identifier & Project Title
K-493-160-003 - Window Replacement
Department of Public Safety and Correctional Homerite of Baltimore, LLC
Services Windsor Mill, MD
Metropolitan Transition Center (MTC)

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order will cover the cost to provide funds to partially offset the cost of the window modifications.

Complete Below - Contract Modifications Only
Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Decrease All New Contract Amount
Value of Mod. 3. Original Contract Mods to Original Contract

June 20, 2017;
Item 25-M-016 $58,000.00 5.01% 9.33% $1,264,467.44

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification, M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




Page 5 State of Maryland Month: June

Procurement Agency Activity Report Year: 2017
Reporting Agency: Department of General Services

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval

DGS Date and Agenda Item

Item 13-C 1 2 $46,572.57 Using Agency Funds 06/27/17; Item 26-M-001

Using Agency Contractor Name, City State Contract Identifier & Project Title
S-492-160-003 — Replace Fire Alarm System

Department of General Services TechMark Corporation McKeldin Building

Springfield Hospital Center Hunt Valley, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This contract will cover the cost to replace the fire alarm system at the McKeldin Building at Springfield Hospital Center.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Decrease All New Contract Amount
Value of Mod. Original Contract Mods to Original Contract

Item & Category Method | # Bids Original Contract Amount Fund Source DPRB Award Approval

DGS Date and Agenda Item

Item 14-C-MOD N/A N/A $147,400.00 Using Agency Funds 02/14/17; Item 07-M-012

Using Agency Contractor Name, City State Contract Identifier & Project Title
BB-523-170-003 — Installation of Ceiling and

Department of General Services Modern Construction Services, Inc. Lighting In Cafeteria

State Office Complex Street, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order will credit the contract for the removal and replacement of the existing ceiling tile and light fixtures, work was not performed.

Complete Below - Contract Modifications Onl
Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Decrease All New Contract Amount
Value of Mod. 2. Original Contract Mods to Original Contract

June 27, 2017,

Item 26-M-008 <$81,440.00> <55.25>% <54.95>%, $66,410.21

Item & Category Method | # Bids Original Contract Amount Fund Source DPRB Award Approval
DGS Date and Agenda Item
Item 15-C-MOD $147,400.00 Using Agency Funds 02/14/17; Item 07-M-012

Using Agency Contractor Name, City State Contract Identifier & Project Title
BB-523-170-003 - Install of Ceiling and Lighting
Department of General Services Modern Construction Services, Inc.
State Office Complex Street, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order will cover the cost to replace approximately 400 square feet of ceiling tile, and paint the cafeteria ceiling.

Complete Below - Contract Modifications Only
Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Decrease All New Contract Amount
Value of Mod. 3. Original Contract Mods to Original Contract

June 27, 2017,
Item 26-M-009 $31,894.30 21.64% <33.31>% $98,304.51

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification, M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




Page 6
State Maryland Month: June

Procurement Agency Activity Report Year: 2018
Reporting Agency: Department of General Services
Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval

DGS Date and Agenda Item
Item 16-C-MOD $443,013.71 Using Agency Funds 01/04/17; Appendix Al

Using Agency Contractor Name, City State Contract Identifier & Project Title
BA-495-160-001 - Emergency Mold Remediation
Department of General Services Popowski Brothers, Inc. ta PBI Restoration and Building Repairs

Maryland State Archives Hunt Valley, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -

This change order will cover the cost to replace ceiling tiles as directed by the attached green Street Environmental letter dated 04/07/17 and to seal
and No. 2 and 3 duct work as directed by Whitman, Requardt and Associates Mold Remediation Study to prevent future mold growth. The contract
completion date is to remain unchanged.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Decrease All New Contract Amount
Value of Mod. 20. Original Contract Mods to Original Contract

June 04, 2018;
Item 26-M-012 $39,074.85 8.82% 238.90% $1,489,920.20

Item & Category Method | # Bids Original Contract Amount Fund Source DPRB Award Approval
DGS Date and Agenda Item
Item 17-C $50,298.89 Using Agency Funds 06/27/17; Item 26-M-013

Using Agency Contractor Name, City State Contract Identifier & Project Title
BB-310-170-003 - Furnish Key System
Department of General Services Easter’s Lock & Access System
Saratoga State Center Baltimore, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This contract will cover the cost to furnish/provide the Keying System at the Saratoga State Center.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Decrease All New Contract Amount
Value of Mod. Original Contract Mods to Original Contract

Item & Category Method | # Bids Original Contract Amount Fund Source DPRB Award Approval
DGS Date and Agenda Item
Item 18-C $64,260.00 Using Agency Funds 06/27/17; Item 26-S-001

Using Agency Contractor Name, City State Contract Identifier & Project Title

001B8400041 - Elevator Maintenance and Repair
Department of General Services Delaware Elevator Services, Inc. Services

Salisbury, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This contract will provide Elevator Maintenance and Repair Services for the Department of General Services located at Rockville District
Court/Multi-Services Center in Rockville.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Decrease All New Contract Amount
Value of Mod. Original Contract Mods to Original Contract

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification, M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




Page 7 State of Maryland Month: June

Procurement Agency Activity Report Year: 2018

Reporting Agency: Department of General Services
Item & Category Method | # Bids Original Contract Amount Fund Source DPRB Award Approval
DGS Date and Agenda Item

Item 19-C $74,756.89 (Three (3) Using Agency Funds 06/27/17; Item 26-S-002
Years

Using Agency Contractor Name, City State Contract Identifier & Project Title
001B8400056 - Janitorial Services
Maryland State Police Two Shores Lawn and Landscaping, LLC
Owings, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -

This contract will cover the cost for Janitorial Services for the Maryland Department of State Police located at Barrack H LaPlata 9500 Mitchell
Road, LaPlata, Maryland for a period of three (3) years effective July 1, 2017 through June 30, 2020. Maryland Correctional Enterprises (MCE) and
Blind Industries and Services of Maryland have relinquished their priority for this procurement.

Complete Below - Contract Modifications Onl
Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Decrease All New Contract Amount
Value of Mod. Original Contract Mods to Original Contract

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification, M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




